FORM DPW-CIA 2/05 STATE OF HAWAII
' Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR:
ADDRESS:
City, State ZIP:

PROJECT TITLE: Kd
CONTRACT

Basic Contract Amount 728,700.00

[ [ PROJECT SCHEDULE - INITIAL & ONGOING

{ ) DALY REPORTS [ ] PAYROLL AFFIDAVITS

{MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ ] CONTRACT NUMBER { ] PROJECT NAME & LOCATION

Total $ - { ] ALL SIGNATURES

Adjusted Contract Amount $ 728,700.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7788% $ 567,496.00 #OWV/0I $ - $ 567,496.00

28,375.00
539,121.00
412,050.00
127,071.00

Retained REDUCED| } $ 28,375.00 $ -
Amount Subject to Payment
Payments to Date

A 1A (¢&n |(¢n

Payments Now Due
PaymentNo. FINAL[ ]

1 c«nm-mcw
2. | certify that the above bill is correct, just, that payment has not been raceived, and all payroll

5‘*@% / w—éwo AUG 31 2000 ,T“"'"""""’""""”'""‘"“"""

3 R-eomm-ndnd i/ Project Inspector or Enginesr Date:

M d y \ AG 31 2010 ..Nnoluor

Date:
d e work performed.

SEP -7 2010

State Public Warke Administrator Date:

SEP -3 200 8\\4‘1 W\Z/Z&//o




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2010

CONTRACTOR: Isemoto Contracting Co., Ltd. Contract No.: 58432
PROJECT TITLE: Keakealani Building Alterations & Additions DAGS Job No.: 11-21-7163
Q
51, CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O [PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE“% CMPLI °/o| RETAINED
Isemoto Contracting Co., Ltd. JGeneral Contractor ABC-1036 $728,700 $425,519| 58.39% 5% $21,276|A
SuUB+
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT,
| SUBCONTRACTOR TRADE NO. AMOUNT} TO DATEI% CMPLI %| RETAINEQ.
Associated Steel Workers Reinforcing Steel C-225 $4,425.00 $4,425] 100.00% 5% $221
Calvin's Plumbing Plumbing/Fire Protection |C-25508 $28,600.00 $25,025| 87.50% 5% $1,251
Endo Painting Service Painting C-5131 $27,300.00 $0] 0.00% 5% $0
Heide & Cook AC/Ventilation C-190 $43,428.00 $38,000] 87.50% 5% $1,900
Hilo Sheet Metal Gutters C-5428 $14,318.00 $0 0.00% 5% $0
Hilo Termite & Pest Control |Soil Treatment PCO-32 $1,754.67 $1,755] 100.00% 5% $88
Kelly Construction Gyp/insulation/Ceiling BC-19773 $21,912.00 $16,434] 75.00% 5% $822
Les’ Carpet & Drapery Resilent Floor/Carpet C-13726 $5,365.00 $0] 0.00% 5% $0
Matsuyama Roofing Preformed Metal Roofing |C-20735 $20,000.00 $20,000] 100.00% 5% $1,000
Unitek Insulation Hazmat Abatement C-11851 $6,524.00 $4,893] 75.00% 5% $245
Wasa Electrical Services Electrical C-10008 $35,937 $31,445] 87.50% 5% $1,572
Total Retained from Subs $209,564 $141,977 $7,099|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $28,375]

| certify that the above retentions are correct for this request.

ISEMOTO CONTRACTING CO., LTD

Name of Contractor
B.J.

(_!% W X/ 2% / 10 Initial - Project Inspector or Engineer

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: August 2010

CONTRACTOR: Isemoto Contracting Co., Ltd. Contract No.: 58432
PROJECT TITLE: Keakealani Building Alterations & Additions DAGS Job No.: 11-21-7163
a CHANGE|
% ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE‘% CMPLL %| RETAINED
Isemoto Contracting Co., Ltd. |General Contractor ABC-1036 $0 $0]| #DIv/o! 5% $0]A
CHANGE!
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
- SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL % RETAINED
Associated Steal Workers Reinforcing Steel C-225 #DIV/0! 5% $0
Calvin's Plumbing Plumbing/Fire Protection |C-25508 #DIV/0! 5% $0
Endo Painting Service Painting C-5131 #DIV/0! 5% $0
Heide & Cook AC/Ventilation C-190 #DIV/0! 5% $0
Hilo Sheet Metal Gutters C-5428 #DIV/0! 5% $0
Hilo Termite & Pest Control |Soil Treatment PCO-32 #D1V/0! 5% $0
Kelly Construction Gyp/Insulation/Ceiling BC-19773 #DIV/0! 5% $0
Les' Carpet & Drapery Resilent Floor/Carpet C-13726 #DIV/0! 5% $0
Matsuyama Roofing Preformed Metal Roofing |C-20735 #DIV/0! 5% $0
Unitek Insulation Hazmat Abatement C-11851 #DIV/O! 5% $0
Wasa Electrical Services Electrical C-10008 #DIV/0! 5% $0
$0
$0
$0
$0
$0
$0
$0
Total Retained from Subs $0|B

l |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

ISEMOTO CONTRACTING CO., LTD

Name of Contractor

\
—

By Signature

NOTE:

N FHY~——  §z2l10
V) N

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

EJ.

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

- 1S
DIVISION OF PUBLIC WORKS RLCE!P\{JE&K%%RKS
Monthly Payment Slip olv. OF
psep-1 A 813
PAYMENT NO.: 4 : PROJECT TITLE: KEAKEALANI BUILDING - ALTERATIONS NG KbOITIONS
BILLING MONTH: August-10 DAGS JOB NO.: 1 1-21-7163 CONTRACT NO.: 58432

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix:

Suffix Fund Symbol Amount Earned Retainage Amount Due
ol B08-8l0M $133,759.00 $6,688.00 $127,07].00
Totals: $133,759.00 $6,688.00 $127,071.00
Change Order Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage 0 Due
Totals:
Grand Total: $133,759.00 $6,688.00 $127,071.00

Lyt Gl 9/9/z000

(This Section for Administrative Services Office Use Oniy)

Vendor Code 7062800

Cost Code 3A1
Voucher No. 0400“( M51_7
Verified By F‘{ q/ '4’ 1o



